SAS Superstructure
Location: 04-SF-80-13.2/13.9
: Client Name: CalTrans
Daily Diary Report by Bid Item

Run date 21-Nov-14
Time 7:11PM

Contract No.:  04-0120F4
Diary #: 197 Const Calendar Day: 248 Date: 07-Feb-2013  Thursday

04-SF-80-13.2/13.9

04-0120F4

Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am  05:00 pm Break: 01:00 Over Time:
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: 20-Nov-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Overcast, rain AM; PC, warmer PM

Working Day If no, explain:

Diary: Dispute
General Comments
Weekly safety meeting, 0800-0900. Misc. MEP paperwork and write diaries. Track progress of FWS =
fieldwork
email to PB recommending not stiffening the PS-2 hanger under W2E.
04-0120F4 Bid Item: 125 0-000-000.125 DOMESTIC WATER (2 1/2 NPS)
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Welder JNM DAMIAN LLANOS 4.00 0.00 0.00 4.00 D
Plumber/Pipefitter JNM DAVID LAW 4.00 0.00 0.00 4.00 D
Di ary: Dispute
MEP Field Work 125  0-000-000.125 —
The FWS crew spent the afternoon shift welding utility outlets on the 2-1/2" water lines to be installed
along the bike path, and installing PS-7 pipe supports along the north barrier of the EB bridge.
CCO-187 Bid Item: 001 0-MSI-EFA.187 MEP/Structural Interferences
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Welder JNM DAMIAN LLANOS 4.00 0.00 0.00 4.00 D
Plumber/Pipefitter JNM DAVID LAW 4.00 0.00 0.00 4.00 D
Di ary: Dispute
CCO 187 Pipe supports at W2 001 0O-MSI-EFA.187 -
The FWS crew spent 3 hours working on the modified PS-2 under the W2E eave per the response to RFI
2939, then went to the base of W2W to layout modified pipe supports for supporting the 2-1/2" and 4" lines.
Dave Law, the FWS foreman, showed me the the completed modification for the PS-2. He pointed out
that our plan sheets, ATPed with CCO 218 before the modification was stripped out of CCO 218, required
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the threaded rods of the PS-2 hangers to be stiffened with angles. However, the new threaded rod hanger
is no longer about 3 feet long, and is not battered out at 45 degrees from the vertical, as shown on the
original contract plan sheet. Rather, the threaded rod hanger is now only 15" long and at about 10 to 15
degrees from the vertical; in essence, this pipe support is more resembles a PS-29 than a PS-2.

He asked if that since the new hanger is much shorter (approximately 10" clear distance between the two
clevets) and nearly vertical, is a stiffened rod still required, or can they just used an all thread rod. He
indicated that if this hanger has to be stiffened, it will have to be done in the shop, and they would not see
it for several months.

| took pictures of the situation and set an email to designers suggesting eliminating the stiffened threaded
rod.
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